Tyler Nardecchia Briana Martinez Frank DiRosa CSCE-315-503 Due 2/13/17

Team Organization for Team Project 1

Our team has agreed on using a work distribution plan for each individual week as a reference to how the project is going to be completed. As each week draws closer, each plan will most likely be updated with more specifics since the process of project completion can be somewhat unpredictable.

For the first week, all three of the team members will work on the header file describing the project since it's important that everyone gets a clear understanding of how we decide to organize the framework of the database, for it can influence every other aspect of the project. As the second week approaches, Tyler will begin focusing on the testing side of the project and begin developing the test files for the database system. Briana and Frank will start working on the database implementation in order to stay on pace with the third checkpoint. Although these roles will be assigned to the members for this week, it will still be encouraged that all members at least somewhat participate with the role which wasn't given to them in order to maintain a global understanding of what's going on. The third week will involve all three members working together on database implementation (with more specific roles being assigned later). Similarly for the fourth week, everybody will be working on the application together.